

SFM Code Adoption Project Calendar of Events

September 2005	1	Establish project goals; assemble Core Group and Workgroup members; identify process
	6	Core Group Kickoff
	16	Initial Workgroup meeting (Irvine)
	21	Initial Workgroup meeting (Sacramento)
January 2006	5	Deadline for workgroups to submit first recommendation drafts
	9-11	Core Group review of Workgroup recommendations (Sacramento)
	20	SFM Code Adoption Stakeholders meeting (Sacramento)
	24	Core Group Conference Call
	31	SFM Staff Workgroup meeting (Sacramento)
February 2006	1	SFM Staff Workgroup (continues) First draft of SFM's CBC/CFC "monograph" to be posted on website
	7	Core Group Conference Call
	10	Final date for Workgroups to submit recommendations
	13-14	Core Group/Workgroup Leaders meet to review/comment on Workgroup recommendations (SFM - Sacramento)
	21	Core Group Conference call
	22	SFM Code Adoption Stakeholders meeting (OCFA - Irvine)
	23	Core Group/Workgroup Leaders meet to review/comment on Workgroup recommendations (OCFA - Irvine)
March 2006	1	SFM posts final draft monograph of recommendations to website
	2-3	SFM to present monograph to CALBO Annual meeting
	7	Core Group Conference Call
	17	Core Group meeting to review "final package" of Workgroup recommendations (Buellton)
	21	Core Group Conference Call
	24	SFM Code Adoption Stakeholders meeting (San Jose)
April 2006	1	Draft package to Chief Grijalva with Core Group recommendations; package includes identification of critical elements (e.g., height/area tables, area separations, Group L Occupancies, Group R, Division 3 Occupancies including residential care facilities, etc.)
	14	Core Committee meeting (Sacramento)
	18	Core Group Conference Call
	25	Fire and Life Safety Building Standards Advisory Board (FLSBSAB) Hearing (Sacramento)
May 2006	1	BSC Submittal
	5/1-6/15	BSC Code Correlation
	2	Core Group Conference Call
	15	SFM submits proposed package to California Building Standards Commission
June 2006	6/15-3/2007	Public Review
Approximately Mid 2007		BSC Approval